



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	35
DATE	10/22/2024

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB 1021, PCI 0029
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Misc. plumbing revisions including; deleting a floor drain at the ramp, adding a make-up water connection, revision to sump basins, revised roof drain locations, revision to trench drain discharge.
4	REASON FOR CHANGE	Scope revisions resulting from constructability coordination between plumbing subcontractor and plumbing engineer.
5	TOTAL ADD TO CONTRACT	\$17,100.94

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$228,984.55
The Contract amount prior to this Change Order was:	\$161,835,631.55
The Contract amount will be increased by this Change Order in the amount of:	\$17,100.94
The new Contract amount including this Change Order will be:	\$161,852,732.49
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor – Miron, Daniel Voss
--

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--