

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	18
<b>DATE</b>	6/9/2020

<b>PROJECT</b>	Fourth Floor Offices Remodel - Suites 418,419, & 425
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd
<b>PURCHASE ORDER #</b>	20200798
<b>BID / PROPOSAL #</b>	319034
<b>CONTRACTOR</b>	Kenneth F. Sullivan Co.



**DESCRIPTION:**

<b>1 REFERENCE #</b>	CB #12, PCO #34
<b>2 REQUESTED BY</b>	Owner
<b>3 PROPOSED CHANGE</b>	Alter duress alarms & add two proximity card readers (PCRs).
<b>4 REASON FOR CHANGE</b>	Five existing alarm buttons to call 911 services needed relocation & new components. One PCR was missed in Construction Documents & one was added for staff preference to secure the Controller Division offices.
<b>5 TOTAL ADD TO CONTRACT</b>	<b>\$2,665.46</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,208,000.00
Net change by previously authorized Change Orders:	\$46,656.58
The Contract amount prior to this Change Order was:	\$1,252,656.58
The Contract amount will be increase by this Change Order in the amount of:	\$2,665.46
The new Contract amount including this Change Order will be:	\$1,255,322.04
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2020

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
 A.J. GERSICH Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_