

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

CO #	1
DATE	02/19/2020

PROJECT	Building Demotions at the Former Messner Buildings
ADDRESS	1314-1326 East Washington Ave.
PURCHASE ORDER #	20191780-00
BID/PROPOSAL #	319001
CONTRACTOR	Veit & Co., Inc.

DESCRIPTION:

1	REFERENCE #	1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Fill not required.
4	REASON FOR CHANGE	Fill to be provided by developer in the future on different contract.
5	TOTAL DEDUCT TO CONTRACT	(\$4,500.00)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$236,200.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$236,200.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$4,500.00)
The new Contract amount including this Change Order will be:	\$231,700.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	01/17/2020

Signature Approvals:


Contractor

Public Works, Highway & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____