

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	4/2/2021

<b>PROJECT</b>	Third Floor County Board Offices Remodel - Suites 345 & 362
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison
<b>PURCHASE ORDER #</b>	20211094
<b>BID / PROPOSAL #</b>	319033
<b>CONTRACTOR</b>	The Bauen Group, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Remove ductwork demolition from scope of General Contractor's work.
<b>4</b>	<b>REASON FOR CHANGE</b>	Ductwork had asbestos containing materials (non-friable) & needed remediation; work was done by separate remediation contractor.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$7,385.00)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$1,678.00
The Contract amount prior to this Change Order was:	\$379,078.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$7,385.00)
The new Contract amount including this Change Order will be:	\$371,693.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/2021

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_