

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	10/9/2020

<b>PROJECT</b>	Dane County Landfill Phase 11 & 12 Liner Construction
<b>ADDRESS</b>	7102 U.S. Hwy 12&18 Madison, WI 53713
<b>PURCHASE ORDER #</b>	20200759
<b>BID / PROPOSAL #</b>	319027
<b>CONTRACTOR</b>	R.G. Huston Company, Inc.

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	Change Order Request No. 2
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Change in scope for construction of access road into cell (\$20,106.40) and budget adjustment for as-built quantities (estimated at \$300,000).
<b>4</b>	<b>REASON FOR CHANGE</b>	Access road needed for future operations, added to scope of work. As-built quantities differing from those bid, budget adjustment for revised quantities
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$320,106.40</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,764,969.00
Net change by previously authorized Change Orders:	\$42,780.00
The Contract amount prior to this Change Order was:	\$3,807,749.00
The Contract amount will be increased by this Change Order in the amount of:	\$320,106.40
The new Contract amount including this Change Order will be:	\$4,127,855.40
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 1, 2020

### Signature Approvals:

Contractor
------------

Public Works, Highway, & Transportation
-----------------------------------------

Architect/Engineer (A/E)
--------------------------

 Controller
----------------------------------------------------------------------------------------------------

Public Works & Transportation Committee
-----------------------------------------

Accounting
------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_