

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	31
DATE	11/25/2019

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

**DESCRIPTION:**

1	REFERENCE #	Change Order Request No. 31
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	BIOFerm trailer relocation and rental costs.
4	REASON FOR CHANGE	Additional costs beyond original contract. Required for trailer accessibility.
5	TOTAL ADD TO CONTRACT	<b>\$2,245.64</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,638,892.75
The Contract amount prior to this Change Order was:	\$16,705,192.75
The Contract amount will be increased by this Change Order in the amount of:	\$2,245.64
The new Contract amount including this Change Order will be:	\$16,707,438.39
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2019

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_