

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 21
DATE: 9/14/2018

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: WNDR air permitting follow up.
4. Reason for Change: Additional work beyond contract. Required for continuation of the air permitting process.

5. **TOTAL ADD TO CONTRACT:** \$3,350.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$286,224.00
 Net change by previously authorized Change Orders \$191,500.00
 The Contract amount prior to this Change Order was..... \$477,724.00
 The Contract amount will be increased by this Change Order in the amount of \$3,350.00
 The new Contract amount including this Change Order will be \$481,074.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 16, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2018 ACT
168