



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 08/13/15

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Remove Owner direct purchase of materials from contract.
4. Reason for Change: To reduce project costs by being able to purchase construction materials tax-exempt

5. **TOTAL DEDUCT TO CONTRACT:** (\$3,100,000.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$12,875,000.00
 The Contract amount will be decreased by this Change Order in the amount of (\$3,100,000.00)
 The new Contract amount including this Change Order will be.....\$9,775,000.00
 The Completion Date will be decreased by0 days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____