

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	9
	DATE	7/14/2021
PROJECT	Dane County Courthouse Electrical Vault Relocation	
ADDRESS	215 S. Hamilton St., Madison, WI	
PURCHASE ORDER #	20201978-00	
BID / PROPOSAL #	320012	
CONTRACTOR	JH Findorf & Son	

DESCRIPTION:

1	REFERENCE #	COP 017
2	REQUESTED BY	Contractor - JH Findorff & Son
3	PROPOSED CHANGE	Slurry mix to infill sink hole condition within city street caused by heavy rain event.
4	REASON FOR CHANGE	Unforeseen condition caused by weather required correction per City of Madiosn specifications.
5	TOTAL ADD TO CONTRACT	\$1,248.61

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$45,758.64
The Contract amount prior to this Change Order was:	\$1,021,758.64
The Contract amount will be increased by this Change Order in the amount of:	\$1,248.61
The new Contract amount including this Change Order will be:	\$1,023,007.25
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2021

Signature Approvals:

 Contractor	Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___