

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 11/7/2016

**REFERENCE:** Bid No.: 316014  
P.O. No.: 20161575-00

**PROJECT:** County Highway Facility Satellite Building

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**


1. Reference No.: \_\_\_\_\_
2. Requested By: Owner & General Contractor
3. Proposed Change: Credit for revised detail at overhead door/floor interface
4. Reason for Change: Provide weather-tight seal of door to floor


**5. TOTAL DEDUCT TO CONTRACT:** **\$(3000.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$444,000.00  
 Net change by previously authorized Change Orders.....\$2,764.00  
 The Contract amount prior to this Change Order was .....\$446,764.00  
 The Contract amount will be decreased by this Change Order in the amount of .....\$3,000.00  
 The new Contract amount including this Change Order will be.....\$443,764.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 10/20/17

**Approvals:**

Public Works & Transportation Committee  
  
 Contractor 10/31/2017

  
 Controller's Division

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_