

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	10
DATE	12/28/2020

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1	REFERENCE #	Amendment #10
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Fee for design services to implement cost saving scope reduction measures.
4	REASON FOR CHANGE	Construction estimate for the scope at Design Development Phase exceeded the project's budget. Revisions to the scope are necessary to satisfy programmatic needs within budget limitations.
5	TOTAL ADD TO CONTRACT	\$288,404.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$7,716,250.00
The Contract amount prior to this Change Order was:	\$12,204,250.00
The Contract amount will be increased by this Change Order in the amount of:	\$288,404.00
The new Contract amount including this Change Order will be:	\$12,492,654.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2025

Signature Approvals:

N/A
Contractor

Public Works, Highway, & Transportation

<i>David Way</i> David Way
Architect/Engineer (A/E)

<i>[Signature]</i>
Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___