

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	5
	<b>DATE</b>	5/5/2021
<b>PROJECT</b>	Third & Fourth Floors Offices Remodel Design	
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison	
<b>PURCHASE ORDER #</b>	20191185	
<b>BID / PROPOSAL #</b>	319004	
<b>CONTRACTOR</b>	Dimension IV Madison Design Group	


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	N/A
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Reduction in design services for window replacement on third floor.
<b>4</b>	<b>REASON FOR CHANGE</b>	Window replacement was bid as an alternate; this alternate was declined. The design work was done & paid for, but this is for the construction administration portion & it is not needed.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$1,500.00)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$78,800.00
Net change by previously authorized Change Orders:	\$55,333.75
The Contract amount prior to this Change Order was:	\$134,133.75
The Contract amount will be decreased by this Change Order in the amount of:	(\$1,500.00)
The new Contract amount including this Change Order will be:	\$132,633.75
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2021

**Signature Approvals:**

N/A Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_