

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

|        |          |
|--------|----------|
| C.O. # | 1        |
| DATE   | 8/6/2020 |

|                  |  |
|------------------|--|
| PROJECT          | City-County Building Façade Joint Repair and Power Washing |
| ADDRESS          | 210 Martin Luther King Jr. Blvd.                           |
| PURCHASE ORDER # | 20200831-00  |
| BID / PROPOSAL # | 318048   |
| CONTRACTOR       | Berglund Construcion Company                               |

**DESCRIPTION:**

|   |                       |   |
|---|-----------------------|---|
| 1 | REFERENCE #           | COP   |
| 2 | REQUESTED BY          | Owner   |
| 3 | PROPOSED CHANGE       | Reinstallation of protective canopies over three building entrances. Includes protective climbing measures on canopies. |
| 4 | REASON FOR CHANGE     | Canopies removed due to public demonstrations. Reinstall canopies and include measures to deter climbing.               |
| 5 | TOTAL ADD TO CONTRACT | <b>\$15,516.46</b>  |

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

|  |              |
|--|--------------|
| The original Contract amount was:  | \$795,000.00 |
| Net change by previously authorized Change Orders:                                   | \$0.00       |
| The Contract amount prior to this Change Order was:                                  | \$795,000.00 |
| The Contract amount will be increased by this Change Order in the amount of:         | \$15,516.46  |
| The new Contract amount including this Change Order will be:                         | \$810,516.46 |
| The Completion Date will be unchanged by:  | 0 days       |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 10/30/2020   |

**Signature Approvals:**

DocuSigned by:  
*Jack Tribbia*  
2545E7BA02D947B... Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

*[Signature]*  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_