

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	2
DATE	4/21/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

**DESCRIPTION:**

1	REFERENCE #	RFIs #1 & #7, CB #2, PCO #2
2	REQUESTED BY	Consultant
3	PROPOSED CHANGE	Modification in doors replacement schedule & adding fire extinguisher cabinet.
4	REASON FOR CHANGE	A conference room door was not listed as to be replaced, but needs to be & a stairwell door was listed as being replaced, but does not need to be.
5	TOTAL ADD TO CONTRACT	\$826.81

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$739.97
The Contract amount prior to this Change Order was:	\$1,206,739.97
The Contract amount will be increased by this Change Order in the amount of:	\$826.81
The new Contract amount including this Change Order will be:	\$1,207,566.78
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/18/2020

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_