



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 20  
**DATE:** 8/4/2017

**REFERENCE:** Bid No.: 317012  
P.O. No.: 20171182

**PROJECT:** Day Resource Center Remodeling

**CONTRACTOR:** J.H. Findorff & Son Inc.

**DESCRIPTION:**

1. Reference No.: JHF 016
2. Requested By: County
3. Proposed Change: Reconcile signage allowance.
4. Reason for Change: Proposal from Ryan Signs exceeded \$20,000 signage allowance in contract by change order amount.

5. **TOTAL ADD TO CONTRACT:** \$1,124.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,387,000.00  
 Net change by previously authorized Change Orders..... \$62,893.00  
 The Contract amount prior to this Change Order was ..... \$2,449,893.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$1,124.00  
 The new Contract amount including this Change Order will be..... \$2,451,017.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/15/2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_