

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	14
	DATE	10/21/2021
PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362	
ADDRESS	210 Martin Luther King Jr. Blvd., Madison	
PURCHASE ORDER #	20211094	
BID / PROPOSAL #	319033	
CONTRACTOR	The Bauen Group, LLC	

DESCRIPTION:

1	REFERENCE #	COP #16
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Add sprinkler head in electrical room.
4	REASON FOR CHANGE	City fire inspector required additional protection for this space.
5	TOTAL ADD TO CONTRACT	\$523.53

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$5,470.52
The Contract amount prior to this Change Order was:	\$382,870.52
The Contract amount will be increased by this Change Order in the amount of:	\$523.53
The new Contract amount including this Change Order will be:	\$383,394.05
The Completion Date will be increased by:	1 day
The date of Substantial Completion as of the date of this Change Order therefore is:	10/21/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input type="text"/>	ACT <input type="text"/>

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___