

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 68
DATE: 04/26/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

- 1. Reference No.: 071
- 2. Requested By: Owner
- 3. Proposed Change: Additional Stripping of HWY Garage
- 4. Reason for Change: Parking reasons

5. TOTAL ADD TO CONTRACT: \$570.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
 Net change by previously authorized Change Orders..... (\$2,607,660.36)
 The Contract amount prior to this Change Order was\$10,267,339.64
 The Contract amount will be increase by this Change Order in the amount of\$570.00
 The new Contract amount including this Change Order will be.....\$10,267,909.64
 The Completion Date will be unchanged days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____