

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 02/08/19

REFERENCE: Bid No.: 314023
P.O. No.: 20141616

PROJECT: Architectural and Engineering Design Services at Schumacher Farm

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Additional construction administration services and extension of conditional approval period.
4. Reason for Change: Construction administration services for door and window replacement issues and extension of DSPS state approval. (Includes state fees)

5. TOTAL ADD TO CONTRACT: \$4,035.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$10,900.00
Net change by previously authorized Change Orders	\$25,318.00
The Contract amount prior to this Change Order was.....	\$36,218.00
The Contract amount will be increased by this Change Order in the amount of	\$4,035.00
The new Contract amount including this Change Order will be.....	\$40,253.00
The Completion Date will be increased by	219 days
The date of Substantial Completion as of the date of this Change Order therefore is	3/8/19

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____