

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	14
DATE	12/3/2020

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COR #15, CB 11
2	REQUESTED BY	County
3	PROPOSED CHANGE	Make a connection to the existing duct extending through the existing curb and transition to the size of the replacement fan.
4	REASON FOR CHANGE	Existing duct does not terminate per code at the existing exhaust fan. No continuous duct to the existing fan inlet.
5	TOTAL ADD TO CONTRACT	\$661.10

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$41,609.11
The Contract amount prior to this Change Order was:	\$1,260,859.11
The Contract amount will be increased by this Change Order in the amount of:	\$661.10
The new Contract amount including this Change Order will be:	\$1,261,520.21
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____