

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	6/25/2020

PROJECT	Herpetarium Roof Replacement
ADDRESS	Henry Vilas Zoo
PURCHASE ORDER #	20200869-00
BID / PROPOSAL #	310031
CONTRACTOR	Maly Roofing Co., Inc.


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional conduit for 3 roof exhaust fans
4	REASON FOR CHANGE	Electrical connections to roof exhaust fans required upgrade
5	TOTAL ADD TO CONTRACT	\$1,285.17

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$80,461.00
Net change by previously authorized Change Orders:	\$0
The Contract amount prior to this Change Order was:	\$80,461.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,285.17
The new Contract amount including this Change Order will be:	\$81,746.17
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/15/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___