



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	37
	<b>DATE</b>	10/22/2024
<b>PROJECT</b>	Dane County Jail Consolidation Project	
<b>ADDRESS</b>	115 West Doty Street, Madison, WI	
<b>PURCHASE ORDER #</b>	20240934	
<b>BID / PROPOSAL #</b>	318025	
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB 1037, PCI 0049
<b>2</b>	<b>REQUESTED BY</b>	Contractor & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Revision of specified electrical gear to a split switchboard in two separate locations within Electrical Room B048.
<b>4</b>	<b>REASON FOR CHANGE</b>	MG&E is requiring an additional component of gear and the phasing of electrical work paired with the current layout of existing electrical room does not provide enough clearance for the new gear as originally specified.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$114,551.68</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$399,046.36
The Contract amount prior to this Change Order was:	\$162,005,693.36
The Contract amount will be increased by this Change Order in the amount of:	\$114,551.68
The new Contract amount including this Change Order will be:	\$162,120,245.04
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

**Signature Approvals:**

<b>Contractor – Miron, Daniel Voss</b>
--

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>
---------------

<b>ACT</b>
------------