

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4  
**DATE:** 12/14/17

**REFERENCE:** Bid No.: 316042  
P.O. No.: 20171154-00

**PROJECT:** Stage 3 – Geosynthetic Final Cover System

**CONTRACTOR:** Clean Air and Water Systems, LLC.

**DESCRIPTION:**



1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Weld geomembrane for placement over excess GCL rolls
4. Reason for Change: To protect excess GCL rolls from winter weather

5. **TOTAL ADD TO CONTRACT:** \$300.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$684,382.00  
 Net change by previously authorized Change Orders ..... \$362,060.57  
 The Contract amount prior to this Change Order was..... \$1,046,442.57  
 The Contract amount will be increased by this Change Order in the amount of ..... \$300.00  
 The new Contract amount including this Change Order will be..... \$1,046,742.57  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 22, 2017

Approvals: \_\_\_\_\_  
 Public Works & Transportation Committee  
 \_\_\_\_\_  
 Contractor  
 \_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_   
 Controller's Division  
 \_\_\_\_\_   
 Architect / Engineer (A/E)  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

**RECEIVED**  
**DEC 18 2017**  
**PUBLIC WORKS-SOLID WASTE**