

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	26
DATE	9/27/2019

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 26
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Laboratory testing of spent H2S media.
4	REASON FOR CHANGE	Additional work beyond original contract. Required for proper handling and disposal of spent media.
5	TOTAL ADD TO CONTRACT	\$881.50

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,566,992.52
The Contract amount prior to this Change Order was:	\$16,633,292.52
The Contract amount will be increased by this Change Order in the amount of:	\$881.50
The new Contract amount including this Change Order will be:	\$16,634,174.02
The Completion Date will be unchanged by:	60 days
The date of Substantial Completion as of the date of this Change Order therefore is:	October 31, 2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #		ACT	
---------------	--	------------	--

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___