

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee	<b>C.O. #</b>	43
	<b>DATE</b>	7/29/2020
<b>PROJECT</b>	Biogas Cleaning Equipment for Pipeline Injection (Phase III)	
<b>ADDRESS</b>	7102 US Highway 12&18, Madison, WI 53718	
<b>PURCHASE ORDER #</b>	20172175-00	
<b>BID / PROPOSAL #</b>	316039	
<b>CONTRACTOR</b>	BIOFerm USA, Inc.	



**DESCRIPTION:**

1	<b>REFERENCE #</b>	43
2	<b>REQUESTED BY</b>	Owner
3	<b>PROPOSED CHANGE</b>	VOC media shipping
4	<b>REASON FOR CHANGE</b>	VOC media shipping that goes with the items purchased for change order No. 42
5	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,749.08</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,908,070.46
The Contract amount prior to this Change Order was:	\$17,974,370.46
The Contract amount will be increased by this Change Order in the amount of:	\$1,749.08
The new Contract amount including this Change Order will be:	\$17,976,119.54
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

**Signature Approvals:**

 <b>Contractor</b>	<b>Public Works, Highway, &amp; Transportation</b>
<b>Architect/Engineer (A/E)</b>	 <b>Controller</b>
<b>Public Works &amp; Transportation Committee</b>	<b>Accounting</b>
<b>RES. #</b>	<b>ACT</b>

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_