



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 02/22/17

REFERENCE: Bid No.: _____
P.O. No.: 20151999

PROJECT: A/E Design and Construction Administration Services for Silverwood Stone House

CONTRACTOR: Dimension IV

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: County
3. Proposed Change: Revisions to design documents following completion of work done by Operation Fresh Start to provide bidding documents and Construction Administration for final completion of project.
4. Reason for Change: Need to provide specifications, revised drawings and provide Construction Administration services for the remainder of the project .

5. TOTAL ADD TO CONTRACT: **\$ 14,920.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$21,800.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$21,800.00
 The Contract amount will be increased by this Change Order in the amount of\$14,920.00
 The new Contract amount including this Change Order will be.....\$36,720.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 11/15/17

Approvals:

_____ Public Works & Transportation Committee	_____ Controller's Division
_____ Contractor	_____ Architect / Engineer (A/E)
_____ Purchasing Division	_____ Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____