

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	17
DATE	10/18/19

PROJECT	Biogas Facility Construction
ADDRESS	7102 US Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181529-00
BID / PROPOSAL #	317049
CONTRACTOR	Joe Daniels

### DESCRIPTION:

1	REFERENCE #	Change Order Request No. 22
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Knox box procurement and installation.
4	REASON FOR CHANGE	Additional work outside of contract. Required for City of Madison Fire Department.
5	TOTAL ADD TO CONTRACT	<b>\$685.21</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$6,111,204.47
Net change by previously authorized Change Orders:	\$287,870.75
The Contract amount prior to this Change Order was:	\$6,399,075.22
The Contract amount will be increased by this Change Order in the amount of:	\$685.21
The new Contract amount including this Change Order will be:	\$6,399,760.43
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 30, 2019

### Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #		ACT	
--------	--	-----	--

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_