

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	8
<b>DATE</b>	8/19/2021

<b>PROJECT</b>	Third Floor County Board Offices Remodel - Suites 345 & 362
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison
<b>PURCHASE ORDER #</b>	20211094
<b>BID / PROPOSAL #</b>	319033
<b>CONTRACTOR</b>	The Bauen Group, LLC

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	CB #2, COP #5
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Add furring walls & demising walls in several locations.
<b>4</b>	<b>REASON FOR CHANGE</b>	Furring walls accommodate electrical outlets & data ports in existing masonry walls; demising walls create code required barriers.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$3,689.43</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$1,579.59)
The Contract amount prior to this Change Order was:	\$375,820.41
The Contract amount will be increased by this Change Order in the amount of:	\$3,689.43
The new Contract amount including this Change Order will be:	\$379,509.84
The Completion Date will be increased by:	7 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2021

### Signature Approvals:

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

RES. #	
--------	--

ACT	
-----	--

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_