



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

**C.O. NO: 91**  
**DATE: 1/9/2018**

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151023

**PROJECT:** Medical Examiner Office Building

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 009
2. Requested By: Architect/ Engineer
3. Proposed Change: Add structural steel to the penthouse.
4. Reason for Change: Additional support required for mechanical equipment.

5. **TOTAL ADD TO CONTRACT:** \$2,314.31

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$9,440,000.00  
 Net change by previously authorized Change Orders ..... (\$1,912,851.17)  
 The Contract amount prior to this Change Order was..... \$7,527,148.83  
 The Contract amount will be increased by this Change Order in the amount of ..... \$2,314.31  
 The new Contract amount including this Change Order will be ..... \$7,529,463.14  
 The Completion Date will be unchanged .....  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/24/17

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

  
\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT