



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 04/09/14

REFERENCE: Bid No.: 313072
P.O. No.: 20140534
PROJECT: Alliant Energy Center Pavilions
CONTRACTOR: Miron Construction Co., Inc
DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: On-site move of barn 10
4. Reason for Change: Relocation of existing barn for Alliant Energy Center on-site for additional storage for owner. (Building value approximately \$200,000+)

5. TOTAL ADD TO CONTRACT: **\$50,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

| | |
|-------------------------------------------------------------------------------------------|-----------------------------|
| The original Contract amount was | \$20,668,601.00 |
| Net change by previously authorized Change Orders | (\$5,990,734.00) |
| The Contract amount prior to this Change Order was | \$14,677,867.00 |
| The Contract amount will be increased by this Change Order in the amount of | \$50,000.00 |
| The new Contract amount including this Change Order will be | \$14,727,867.00 |
| The Completion Date will be unchanged by | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is | September 19, 2014 |

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voss Jr.
David G. Voss Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____