

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	02/04/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madsion, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Revise TG-1E to a new diffuser. Revise TG-1E, EG-1, and TG-2 to prime for field paint.
4	REASON FOR CHANGE	Existing diffuser could not be used.
5	TOTAL ADD TO CONTRACT	\$632.50

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$8,265.18
The Contract amount prior to this Change Order was:	\$590,665.18
The Contract amount will be increased by this Change Order in the amount of:	\$632.50
The new Contract amount including this Change Order will be:	\$591,297.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	02/04/2020

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___