

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	22
DATE	11/14/2019

PROJECT	Biogas Facility Construction
ADDRESS	7102 US Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181529-00
BID / PROPOSAL #	317049
CONTRACTOR	Joe Daniels

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 15
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of life safety systems by Forward Electric and installation of boiler building heating by General Heating and Air Conditioning.
4	REASON FOR CHANGE	Additional work beyond original contract. Required for safety regulation and building heating.
5	TOTAL ADD TO CONTRACT	\$35,091.28

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$6,111,204.47
Net change by previously authorized Change Orders:	\$361,873.69
The Contract amount prior to this Change Order was:	\$6,473,078.16
The Contract amount will be increased by this Change Order in the amount of:	\$35,091.28
The new Contract amount including this Change Order will be:	\$6,508,169.44
The Completion Date will be increased by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 30, 2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___