

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 14
DATE: 05/25/2018

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00
PROJECT: Professional Engineering Services for Biogas Facility
CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: WDNR air permit follow-up submittal and conference call.
4. Reason for Change: Additional Work beyond contract. Required for WDNR air permitting process.


5. **TOTAL ADD TO CONTRACT:** \$3,400.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$286,224.00
Net change by previously authorized Change Orders	\$150,700.00
The Contract amount prior to this Change Order was.....	\$436,924.00
The Contract amount will be increased by this Change Order in the amount of	\$3,400.00
The new Contract amount including this Change Order will be.....	\$440,324.00
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	November 16, 2018

Approvals:

Public Works & Transportation Committee




Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division



Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____