



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 74  
**DATE:** 8/23/2017

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151023

**PROJECT:** Medical Examiner Office Building

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 111
2. Requested By: Owner
3. Proposed Change: Install additional outlet at scale outlet
4. Reason for Change: Increased versatility for electrical equipment in the area/ staff operations

5. **TOTAL ADD TO CONTRACT:** \$756.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$9,440,000.00  
 Net change by previously authorized Change Orders..... (\$1,980,772.11)  
 The Contract amount prior to this Change Order was .....\$7,459,227.89  
 The Contract amount will be increased by this Change Order in the amount of .....\$756.00  
 The new Contract amount including this Change Order will be.....\$7,459,983.89  
 The Completion Date will be unchanged.....  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/24/16

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_