

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 55
DATE: 7/12/2016

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 73
2. Requested By: Architect/Engineer
3. Proposed Change: Add pressure relief valves to waste heat loop system.
4. Reason for Change: Safety reasons.

5. TOTAL ADD TO CONTRACT: \$2,224.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
Net change by previously authorized Change Orders..... (\$2,833,611.36)
The Contract amount prior to this Change Order was\$10,041,388.64
The Contract amount will be increased by this Change Order in the amount of\$2,224.00
The new Contract amount including this Change Order will be.....\$10,043,612.64
The Completion Date will be unchanged.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is 10/1/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____