



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|-----------|
| C.O. # | 86 |
| DATE | 1/31/2025 |

| | |
|-------------------------|--|
| PROJECT | Dane County Jail Consolidation Project |
| ADDRESS | 115 West Doty Street, Madison, WI |
| PURCHASE ORDER # | 20240934 |
| BID / PROPOSAL # | 318025 |
| CONTRACTOR | Miron Construction Co., Inc. |

DESCRIPTION:

| | | |
|----------|---------------------------------|--|
| 1 | REFERENCE # | CB 1080, PCI 99 |
| 2 | REQUESTED BY | Contractor |
| 3 | PROPOSED CHANGE | Revision of cooling tower duplex strainer to two single basket strainers. |
| 4 | REASON FOR CHANGE | Excessive lead time on specialty strainer cannot be procured in time to meet the project's schedule. |
| 5 | TOTAL DEDUCT TO CONTRACT | (\$25,669.00) |

| | |
|--|------------------|
| The original Contract amount was: | \$161,606,647.00 |
| Net change by previously authorized Change Orders: | \$1,148,446.64 |
| The Contract amount prior to this Change Order was: | \$162,755,093.64 |
| The Contract amount will be decreased by this Change Order in the amount of: | (\$25,669.00) |
| The new Contract amount including this Change Order will be: | \$162,729,424.64 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 5/30/2027 |

Signature Approvals:

| | |
|--|--|
| <div>Contractor – Miron, David G Voss Jr.</div> | <div>Public Works Engineering Division</div> |
| <div>Architect / Engineer (A/E)</div> | <div>Controller</div> |
| <div>Public Works & Transportation Committee</div> | <div>Accounting</div> |
| <div>RES. #</div> | <div>ACT</div> |