

**DANE COUNTY DEPT. OF  
WASTE & RENEWABLES**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Waste & Renewables

**CONTRACT CHANGE ORDER**

<b>C.O. #</b>	6
<b>DATE</b>	8/25/2020

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Shop Building Construction
<b>ADDRESS</b>	7102 U.S. Highway 12 & 18, Madison, WI 53718
<b>PURCHASE ORDER #</b>	20191740-00
<b>BID / PROPOSAL #</b>	318036
<b>CONTRACTOR</b>	Forward Construction Group

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	Change Order Request No. 6
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Shorten 10" concrete driveway by 5 feet.
<b>4</b>	<b>REASON FOR CHANGE</b>	Shortened driveway due to buried utilities.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$439.50)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$449725.00
Net change by previously authorized Change Orders:	\$-524.40
The Contract amount prior to this Change Order was:	\$449,200.60
The Contract amount will be decreased by this Change Order in the amount of:	\$439.50
The new Contract amount including this Change Order will be:	\$448,761.10
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/28/2020

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_