

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	17
<b>DATE</b>	10/10/2019

<b>PROJECT</b>	Northport Office - Energy Savings Performance Contract
<b>ADDRESS</b>	1202 Northport Dr., Madison
<b>PURCHASE ORDER #</b>	20171496
<b>BID / PROPOSAL #</b>	315027
<b>CONTRACTOR</b>	H & H Energy Services, Inc.


**DESCRIPTION:**

<b>1 REFERENCE #</b>	COP 17
<b>2 REQUESTED BY</b>	Owner
<b>3 PROPOSED CHANGE</b>	Delete low ambient temperature control kits for 9 of 19 condensing units.
<b>4 REASON FOR CHANGE</b>	In CO #14, 19 of these units were added; 9 of them came with the low ambient units already installed.
<b>5 TOTAL DEDUCT TO CONTRACT</b>	<b>(\$10,598.14)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$352,000.00
Net change by previously authorized Change Orders:	\$1,080,661.13
The Contract amount prior to this Change Order was:	\$1,432,661.13
The Contract amount will be decreased by this Change Order in the amount of:	(\$10,598.14)
The new Contract amount including this Change Order will be:	\$1,422,062.99
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	06/01/2017

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

N/A  
Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor  Controller  Department  A/E  PWHT