

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	29
DATE	9/27/2019

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

DESCRIPTION:

1 REFERENCE #	Change Order Request No. 36	
2 REQUESTED BY	Owner	
3 PROPOSED CHANGE	Reconnection of natural gas line to regenerative thermal oxidizer.	
4 REASON FOR CHANGE	Additional work beyond contract. Required for integration of natural gas flow meter for air permit purposes.	
5 TOTAL ADD TO CONTRACT		\$1,914.70

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,623,760.08
The Contract amount prior to this Change Order was:	\$16,690,060.08
The Contract amount will be increased by this Change Order in the amount of:	\$1,914.70
The new Contract amount including this Change Order will be:	\$16,691,974.78
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	October 31, 2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. # <input type="text"/>	ACT <input type="text"/>
------------------------------------	---------------------------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____