

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	3/26/2020

<b>PROJECT</b>	Lyman F. Anderson Agriculture & Conservation Center -Facility Card Access System Design
<b>ADDRESS</b>	5201 Fen Oak Dr., Madison
<b>PURCHASE ORDER #</b>	20180884
<b>BID / PROPOSAL #</b>	317039
<b>CONTRACTOR</b>	CBRE   ESI


**DESCRIPTION:**

<b>1 REFERENCE #</b>	PCR # 5
<b>2 REQUESTED BY</b>	Owner
<b>3 PROPOSED CHANGE</b>	Add remote unlock button for primary Land & Water Resources Office door.
<b>4 REASON FOR CHANGE</b>	Staffer currently needs to leave workstation to unlock door every time a non-employee needs access in to the Office.
<b>5 TOTAL ADD TO CONTRACT</b>	<b>\$647.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$34,051.00
Net change by previously authorized Change Orders:	\$9,763.00
The Contract amount prior to this Change Order was:	\$43,814.00
The Contract amount will be increased by this Change Order in the amount of:	\$647.00
The new Contract amount including this Change Order will be:	\$44,461.00
The Completion Date will be unchanged by:	61 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/15/2020

**Signature Approvals:**

N/A Contractor	Public Works, Highway, & Transportation
System Integrator (SI)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_