



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 10/29/2018

**REFERENCE:** Bid No.: 317049  
P.O. No.: 20181529-00

**PROJECT:** Biogas Facility Construction

**CONTRACTOR:** Joe Daniels

**DESCRIPTION:**


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Removal of alternative bid 2 from scope of work (2400 linear feet of transmission pipeline).
4. Reason for Change: ANR will be completing work.

5. **TOTAL ADD TO CONTRACT:** (\$338,900.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$6,111,204.47  
 Net change by previously authorized Change Orders..... \$104,563.00  
 The Contract amount prior to this Change Order was ..... \$6,215,767.47  
 The Contract amount will be decrease by this Change Order in the amount of ..... (\$338,900.00)  
 The new Contract amount including this Change Order will be..... \$5,876,867.47  
 The Completion Date will be unchanged by.....30 days  
 The date of Substantial Completion as of the date of this Change Order therefore is.....January 5, 2019

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_