

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	4/30/2020

PROJECT	Dane County Landfill Phase 11 & 12 Liner Construction
ADDRESS	7102 U.S. Hwy 12&18 Madison, WI 53713
PURCHASE ORDER #	20200759
BID / PROPOSAL #	319027
CONTRACTOR	R.G. Huston Company, Inc.

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Monitoring Well and Gas Abandonment/Installation
4	REASON FOR CHANGE	Well Abandonment/Installation
5	TOTAL ADD TO CONTRACT	\$42,780.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$3,764,969.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$3,764,969.00
The Contract amount will be increased by this Change Order in the amount of:	\$42,780.00
The new Contract amount including this Change Order will be:	\$3,807,749.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controllor ___ Department ___ A/E ___ PWHT ___