

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee


C.O. #	11
DATE	1/21/2020

PROJECT	Info Mgmt Office Remodel	
ADDRESS	210 Martin Luther King Jr. Blvd, Madison, WI 53703	
PURCHASE ORDER #	20180990	
BID / PROPOSAL #	317034	
CONTRACTOR	Advanced Building Corp	
1 REFERENCE #		
2 REQUESTED BY	Owner	
3 PROPOSED CHANGE	Repair and patching of wall between office space and server room not completed per Ph.1 scope. Findorff performed work at price indicated.	
4 REASON FOR CHANGE	Work that was part of ABC's Phase 1 scope completed by Findorff in Phase 2. Necessary to avoid delays in Phase 2 completion.	
5 TOTAL DEDUCT TO CONTRACT		(-\$4,958.98)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$661,900.00
Net change by previously authorized Change Orders:	\$35,696.00
The Contract amount prior to this Change Order was:	\$697,596.00
The Contract amount will be decreased by this Change Order in the amount of:	(-\$4,958.98)
The new Contract amount including this Change Order will be:	\$692,637.02
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/19/19

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Contoller ___ Department ___ A/E ___ PWHT ___