



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	12/14/2023

<b>PROJECT</b>	Facilities Emergency Power
<b>ADDRESS</b>	215 South Hamilton St. & 210 Martin Luther King Blvd
<b>PURCHASE ORDER #</b>	20221367 - 00
<b>BID / PROPOSAL #</b>	321045
<b>CONTRACTOR</b>	Forward Electric, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB - 02
<b>2</b>	<b>REQUESTED BY</b>	A/E, Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Replace chiller breakers, add current limiting fuse to provide adequate protection, replace 2 existing panels and breakers to meet the fault current rating required.
<b>4</b>	<b>REASON FOR CHANGE</b>	Equipment replacement to correct electrical system deficiencies identified in Arc Flash Study.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$103,357.64</b>

The original Contract amount was:	\$1,795,742.00
Net change by previously authorized Change Orders:	\$135,693.08
The Contract amount prior to this Change Order was:	\$1,931,435.08
The Contract amount will be increased by this Change Order in the amount of:	\$103,357.64
The new Contract amount including this Change Order will be:	\$2,034,792.72
The Completion Date will be increased by:	366 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/1/2024

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--