

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 22  
DATE: 9/18/2018

REFERENCE: Bid No.: 317025  
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Continued Construction Assistance
4. Reason for Change: Additional work beyond contract. Required for continuation of weekly construction meetings, construction assistance from Cornerstone, and continued construction assistance from IMEG.
5. **TOTAL ADD TO CONTRACT:** \$68,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$286,224.00  
 Net change by previously authorized Change Orders ..... \$194,850.00  
 The Contract amount prior to this Change Order was ..... \$481,074.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$68,000.00  
 The new Contract amount including this Change Order will be ..... \$549,074.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... November 16, 2018

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_

*2018 Rev  
240*