

CONTRACT CHANGE ORDERS #9 & #10 FOR CONTRACT WITH MEAD & HUNT, INC. FOR
PUBLIC SAFETY BUILDING-JAIL CONSOLIDATION-A/E DESIGN

The Department of Public Works, Highway & Transportation, awarded a contract to Mead & Hunt, Inc. for Public Safety Building-Jail Consolidation-A/E Design, 115 W. Doty Stree, Madison, WI, Bid# 318003.

The following change is requested: Change Order #9 - Increase \$428,900.00 which is the fee for professional services for developing multiple Value Engineering options to reduce the scope of the project to fit within the limitations of the project's budget. Construction estimate for the scope at the Design Development Phase exceeded the project's budget. Revisions to the scope are necessary to satisfy programmatic needs within budget limitations; and

The following change is requested: Change Order #10 - Increase \$288,404.00 which is the fee for design services to implement cost saving scope reduction measures.

NOW, THEREFORE, BE IT RESOLVED that Change Orders #9 & #10 for a total increase of \$717,304.00 be approved to the Contract for Mead & Hunt, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.