

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	1
	DATE	2/1/2021
PROJECT	Job Center Carpet Installation	
ADDRESS	1819 Aberg Ave, Madison, WI	
PURCHASE ORDER #	20210666	
BID / PROPOSAL #	320024	
CONTRACTOR	Kenneth F. Sullivan Co.	


DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Lift furniture, remove and replace carpet tile and base at additional North area adjacent to Phase 1 -3 carpet replacement underway.
4	REASON FOR CHANGE	Scope of project expanded to include area on North side of building which was not in original scope due to furniture recently installed.
5	TOTAL ADD TO CONTRACT	\$18,685.70

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$130,735.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$130,735.00
The Contract amount will be increased by this Change Order in the amount of:	\$18,685.70
The new Contract amount including this Change Order will be:	\$149,420.70
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___