

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	3/26/2020

PROJECT	Lyman F. Anderson Agriculture & Conservation Center -Facility Card Access System Design
ADDRESS	5201 Fen Oak Dr., Madison
PURCHASE ORDER #	20180884
BID / PROPOSAL #	317039
CONTRACTOR	CBRE ESI


DESCRIPTION:

1	REFERENCE #	PCR # 3
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Additional time for troubleshooting.
4	REASON FOR CHANGE	Additional time & four more site visits were required due to extensive contractor errors, oversights & delays.
5	TOTAL ADD TO CONTRACT	\$5,344.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$34,051.00
Net change by previously authorized Change Orders:	\$4,419.00
The Contract amount prior to this Change Order was:	\$38,470.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,344.00
The new Contract amount including this Change Order will be:	\$43,814.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/15/2020

Signature Approvals:

N/A Contractor	Public Works, Highway, & Transportation
System Integrator (SI)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___