

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 75
DATE: 04/26/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: O82
2. Requested By: Owner
3. Proposed Change: Raise hand hole box at AB
4. Reason for Change: Change in grades

5. TOTAL ADD TO CONTRACT: \$711.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
Net change by previously authorized Change Orders..... (\$2,565,000.36)
The Contract amount prior to this Change Order was\$10,309,999.64
The Contract amount will be increased by this Change Order in the amount of\$711.00
The new Contract amount including this Change Order will be.....\$10,310,710.64
The Completion Date will be unchanged.....
The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____