

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	2
	<b>DATE</b>	11/16/2020
<b>PROJECT</b>	CCB Remote Descent System Anchorage	
<b>ADDRESS</b>	210 Martin Luther King JR Blvd	
<b>PURCHASE ORDER #</b>	20201205-00	
<b>BID / PROPOSAL #</b>	319011	
<b>CONTRACTOR</b>	Joe Daniels Construction Co.	




**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COR 3
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Fabrication and installation of four anchors with 42" wide base plates as opposed to the original 25"
<b>4</b>	<b>REASON FOR CHANGE</b>	Four anchor locations on east penthouse found to need larger base plates in order to span between concrete beams.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$6,932.69</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$338,400.00
Net change by previously authorized Change Orders:	\$27,842.61
The Contract amount prior to this Change Order was:	\$366,242.61
The Contract amount will be increased by this Change Order in the amount of:	\$6,932.69
The new Contract amount including this Change Order will be:	\$373,175.30
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/1/2020

**Signature Approvals:**

 <b>Contractor</b>	<b>Public Works, Highway, &amp; Transportation</b>
 <b>Architect/Engineer (A/E)</b>	 <b>Controller</b>
<b>Public Works &amp; Transportation Committee</b>	<b>Accounting</b>

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_