

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	13
DATE	6/2/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	PCO #33
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Clean up unused wiring in 4th floor hallway.
4	REASON FOR CHANGE	A lot of low voltage wiring has been abandoned in place & the best time clean this up is when the ceiling is down.
5	TOTAL ADD TO CONTRACT	\$1,242.43

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$22,238.37
The Contract amount prior to this Change Order was:	\$1,228,238.37
The Contract amount will be increased by this Change Order in the amount of:	\$1,242.43
The new Contract amount including this Change Order will be:	\$1,229,480.80
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12:00:00 AM

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___